

## Working Solutions for Logistics



### WMS Implementation Process

## Making it Easy for You

**You're about to embark on an important warehouse management project. You've made a decision, and chosen the software for its quality and functionality. Now you're looking for a competent, trouble-free implementation leading to a successful outcome. Following the steps below, and with your help, we're confident we can deliver that.**

In any business IT project there are unique operational factors, but a WMS system implementation can present more than most. A warehouse operating with a live stock position is a changing picture, so many issues must be considered and dealt with to make system installation a success.

For this reason effective project management is key. The process can and will throw up challenges that need to be met. So it's important the project team have the knowledge and experience to deal with events that arise and resolve issues quickly.

We try to make the exercise as painless as possible using a clear, proven methodology developed through experience. Our approach is designed to optimise the time and effort invested by all parties to ensure success and guarantee you a rapid return on investment.

Analysis & Design	Hardware & Systems	Pre-Live Preparation	Implementation Support	Project Management	Customer Support
<ul style="list-style-type: none"> <li>Operational Analysis</li> <li>Technical Specification</li> <li>Systems Integration</li> </ul>	<ul style="list-style-type: none"> <li>Networks Infrastructure</li> <li>Hardware Sizing &amp; Selection</li> <li>Wireless &amp; Peripherals</li> </ul>	<ul style="list-style-type: none"> <li>Software Customisation</li> <li>System Configuration</li> <li>Interface Develop/Test</li> <li>Data Load, Test &amp; Release</li> <li>Super-user Training</li> </ul>	<ul style="list-style-type: none"> <li>Physical Warehouse Preparation</li> <li>User Testing Processes</li> <li>Dynamic Data Load</li> <li>Go-Live</li> </ul>	<ul style="list-style-type: none"> <li>Project Planning</li> <li>Team Supervision</li> <li>Monitoring &amp; Reporting</li> <li>Project Review</li> </ul>	<ul style="list-style-type: none"> <li>Standard Help Desk Support</li> <li>Out of Hours Cover</li> <li>Annual Review Visit</li> <li>Web Portal Support</li> </ul>